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PHV Youth Centerr | 4533 X+ |+ X + 5/21-5/22/96
Mark & Charlie 7
Heidelberg . 4461 X1+ |+ X + 5/17-5/20/96
Joel&Ron [ 411th BSB 2/ Pearson Building
26th ASG \(Nachrichten Kaserne* Not Be ng Done
 BFVYouthCenter 15 |69 X + |+ | X |+ | X | + | 4/16-4/19/96
Mannheim
Joel & Ron ——293rd BSB
26th ASG Worms* Not Being Done
4 Wetzel Teen Center 15 8867 + NA| NA| + | + | + | + | 4/26-5/1/96
Baumholder 15 8880 4/22-4/25/96
Joel & Ron L 222nd BSB 4 Wetzel Youth Center
S30ASG | smith Kaseme sos6 | NotBeing Done
N\
Patch 15 ss|2337 XX X[ XXX 4/16-4/19/96
4
Mark & Stuttgart o Robinson 7/ ss 151 X XX X|X 4/22-4/24/96
Charlie 6th ASG ¥
3 Augsburg Cramerton 7 581 4/25-4/29/96
Grafenwoehr SAs 15 |507 X[ X X X | XX 5/6-5/9/96
Grafenwoehr
'\c/lr?g:ni L 409th BSB
100th ASG Vilseck YS (Rose) 15 2237 X | X | X X | X | X 4/30-5/3/96
4 Skyline Housing 15 ssjis3 X1 X|X X X 5/8-5/13/96
Kitzingen . 15 ss|341 X | X| X X X 5/2-5/7/96
Joel&Ron | 417th BSB— 4/ Marshall Heights
98th ASG 3 Giebelstadt 7 ss|609 X X X X 5/14-5/16/96
4 _Lincoln vilage SAS 15 ss 4441 X X X 5/10-5/15/96
Mark & Darmstadt \/ Langen SAS 516 NotBe ng Done
Charlie L 233rd BSB
104th ASG 3/R Babenhausen* 7 SS 4587 X X X 5/16-5/20/96
\ Aschaffenburg* 670 Not Being Done

* Indicates MIPR Required
Ss Indicates Site Survey Received
X Indicates Not on Wiring Contract
LAN Wiring is being done through HQ USAREUR except for Mannheim
Scheduled Date is tentative pending site readiness and arrival of computers
+ Reported Done by the Pilot Site
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Army School Age & Teen Project
USAREUR Site Planning
Explanation Sheet

# Days - The estimated amount of days needed at the site for proper installation/configuration of all hardware with some orientation provided
to the lab instructor (if hired/available).

# Com puUters - The number of workstations that will be available for usage by project participants. This does not reflect the server
computer which will not be available for use by a project participant.

Building # - whnere the computers will be installed.

LAN Wiri ng IN - Ifthe Local Area Network (LAN) wiring is in. This wiring is 10BaseT, Category 5, 8 wire, with RJ45 connectors. With the
exception of Mannheim, all LAN wiring is done through HQ USAREUR. This is priority 2 for installation.

Power Ordered - ifthe room needed a power upgrade or additional power plugs, whether a work order has been submitted to DEH. This
is priority 1 for installation. All equipment being ordered is 220V.

Power In - whether DEH has acted upon the submitted work order and if the room now has sufficient power for installation. This is

prio rity 1 for installation. If this box is not checked, you don't have sufficient power or power outlets.

LI Contract Out - ifthe site is currently advertising for a lab instructor with a job description/contract that has been approved.

LI Hired - Has the site hired a lab instructor.

LSR Class A Ordered - whether alocal support request for a voice, DSN line that is capable of reaching HQ USAREUR, 370-8172,
has been ordered through the site's DOIM. This line is for voice support of the lab.

LSR Class A Installed - ifthe voice line has been installed by the DOIM.

LSR 4 Wire to Gateway Ordered - Alocal support request for a 4 wire dedicated line to the DOIM's gateway. This line will

route TCP/IP and provide for the internet connection for all the computers in the lab. Some sites may require a leased, commercial line instead of a
military line.

LSR 4 Wire to Gateway Installed - ifthe line to the gateway has been installed by the DOIM.

Scheduled Date - ifthe power is ready and the computers have arrived, the day installation at each site will begin & end.
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